

Lessons Learned Registry

Phase: Procurement — Category: Engineering

LL-001 Define SCADA interface requirements before procurement

Discipline: SCADA | Sub-category: SCADA Integration

What happened: Supplier delivered protocol that did not match grid code.

Lesson learned: Freeze SCADA interface spec before RFP.

Recommendation: Include interface freeze milestone in project plan.